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Omokoroa Community Board 
Mangai o Te Kaunihera 

Role and Purpose of Community Boards 

• To represent, and act as an advocate for, the interests of their communities 
• To consider and report on all matters referred by Council and its Committees, or any 

matter of interest or concern to the community board 
• To maintain an overview of services provided by Council within the community 
• To prepare an annual submission to the Council for expenditure within the community 
• To communicate with community organisations and special interest groups within the 

community 
• To undertake responsibilities as delegated by Council or its Committees 

Delegated Functions 

Subject to compliance with Council strategies, policies, plans and legislation: 
• To maintain an overview of road works, water supply, sewage, stormwater, parks, 

recreational facilities, community activities and traffic management within the 
community and make recommendations to Council and its Committees in accordance 
with their delegated functions 

• To report and make recommendations to Council and its Committees in accordance with 
their delegated functions on issues facing respective communities to promote public 
participation and communication within respective communities 

• To undertake tasks, powers and functions as may be delegated by Council or its 
Committees in accordance with their delegated functions from time to time 

• To control, expend and monitor funds as allocated by Council 
• To allocate Community Board reserve funds to specific capital non-recurring projects for 

council assets on council land 
Or 
In accordance with allocations which have been approved through the annual plan 
process: 

• To have input into Council and its Committees on issues and plans affecting the 
respective communities 

• To provide an effective mechanism for community feedback to Council 
• To receive reports from Council appointees on Council matters relevant to the 

Community Boards 



OM20.1 

OM20.2 

Agenda for Meeting No. OM20 

Present 
In Attendance 
Apologies 

Public Forum 

A period of up to 30 minutes is set aside for a public forum. 
Members of the public may attend to address the Board for up to 
three minutes on items that fall within the delegations of the 
Board provided the matters are not subject to legal proceedings, 
or to a process providing for the hearing of submissions. Speakers 
may be questioned through the Chairperson by members, but 
questions must be confined to obtaining information or clarification 
on matters raised by the speaker. The Chairperson has discretion 
in regard to time extensions. 

Such presentations do not form part of the formal business of the 
meeting, a brief record will be kept of matters raised during any 
public forum section of the meeting with matters for action to be 
referred through the customer contact centre request system, 
while those requiring further investigation will be referred to the 
Chief Executive 

Recommendation 

THAT the meeting adjourn for the purpose of holding a public 
forum. 

Minutes of Meeting No. OM19 of the Omokoroa 
Community Board held on 26 March 2019 

A copy of the minutes are attached. 

Recommendation 

THAT the minutes of meeting no. OM19 of the Omokoroa 
Community Board held on 26 March 2019 as circulated with the 
agenda/ be confirmed as a true and accurate record. 

Chairperson's Report 

Attached is a report from the Chairperson dated 9 April 2019 

Pages 

6-13 

14-30 



OM20.3 

OM20.4 

OM20.5 

OM20.6 

OM20.7 

Councillor's Report 

Attached is a report from Councillor Palmer dated 24 April 2019. 

Community Board Grant Application - May 2019 

Attached is a report from the Senior Governance Advisor dated 
29 April 2019. 

Infrastructure Services Report Omokoroa- May 2019 

Attached is a report from the Deputy Chief Executive dated 
23 April 2019. 

Financial Report Omokoroa - March 2019 

Attached is a report from the Management Accountant dated 
10 April 2019 

31 

32-33 

34-47 

48-50 

Council, Standing Committee and Community Board 51-52 
Meetings 

Attached is a schedule of meetings for the months of May and 
June 2019. 

Recommendation 

THAT the schedule of meetings for months of May and June 2019 
be received. 
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Western Bay of Plenty District Council 

Present 

Minutes of Meeting No. OM19 of the 
Omokoroa Community Board held on 26 March 2019 

at the Omokoroa Community Church Hall 
commencing at 7.00pm 

T Sage (Deputy Chairperson), D Sage, P Presland and Councillors M Murray-Benge and 
J Palmer 

In Attendance 

M Taris (Chief Executive Officer), J Pedersen (Group Manager People and Customer 
Services) and A Alty (Democracy Advisor) 

Others 

Mayor Garry Webber and 8 members of the public 

Apologies 

There were no apologies to hand. It was noted that Chairperson Murray Grainger was on 
leave of absence. 

Public Forum 

Resolved : T Sage I Council lor J Palmer 

THAT the meeting adjourn for the purpose of holding a public forum 

A member of the public spoke of her concern relating to the following items: 
Dog Control Bylaws - Compliance and Monitoring 
The following points were raised: 
• The Dog Control signage was contradictory and not clearly understood. 
• Dogs were prohibited on the Domain between Labour Weekend and Easter Weekend 

yet there were many instances when dogs were frequently seen in the reserve during 
the peak summer holidays. 

• Another sign indicated that dogs should be on leads. 
• There were more and more people about with more and more dogs. 
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• Many dog owners took no notice of the dog control signs. 
• On reporting the number of dogs loose on the foreshore during the summer holiday 

period, a dog control officer advised the caller that they should take 12 photos of any 
incidents, then call back and work with the security firm undertaking the monitoring and 
control duties. This was an unacceptable response to an inquiry from the public. 

Rubbish Not Collected Over New Year Holiday Period 
During the peak summer holiday period the rubbish bins in the vicinity of the Domain were 
overflowing. The rubbish bins were not being emptied with the required frequency to cope 
with the volume of rubbish from the influx of people to the area. Either the bins need to be 
bigger or the collection frequency increased. 

Water Quality and Increasing Number of Swans in the Harbour 
A new resident to the area voiced concern relating to pollution in the harbour. As a daily 
swimmer the resident noted the increasing number of swans and wild geese in the 
immediate harbour area which were contributing to water pollution of the harbour and 
reserve foreshore. It was also evident that the wild birds were eating baby flounder in the 
harbour. 

The concerns would be reported to Bay of Plenty Regional Council who monitor the water 
quality of the district and undertake the management of avian specie numbers on harbours 
throughout the district. 

Speed Limit on Omokoroa Road 
A resident outlined the following concerns relating to the speed limit along Omokoroa Road: 
• The Omokoroa Road speed should remain at SOkm/h. 
• The SOkm/h was a safe speed zone for areas adjacent to where children gathered and 

played. 
• The roadway needed to accommodate vehicles, heavy trucks, cyclists and pedestrians 

and was in places too narrow to accommodate a higher traffic speed. 
• The noise of a heavy chip seal was much greater than a smooth chip seal and this 

should also be considered in conjunction with the speed limit along the roadway. 
• Safety of our ratepayers must be considered and Omokoroa Road must not become an 

expressway for excess vehicle speed. 
• Omokoroa Road was built as a urban roadway and not a road for the constant heavy 

trucks that were currently using the roadway. 

Resolved: Councillors Murray-Benge I Palmer 

THAT the meeting be re-convened in formal session at 7.21 pm 
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OM 19.1 

OM19.2 

Minutes of Meeting No. OM18 of the Omokoroa Community Board 
held on 12 February 2019 

The Board considered the minutes of OM18 of the Omokoroa Community 
Board held on 12 February 2019 as circulated with the agenda. 

Resolved: Councillors Palmer I Murray-Benge 

THAT the minutes of meeting No. OM18 of the Omokoroa Community 
Board held on 12 February 2019 as circulated with the agenda/ be 
confirmed as a true and accurate record. 

Decision Report from Recommendation to Council - Request for 
CCTV at Omokoroa 

The Board considered a report from the Democracy Advisor dated 
11 February 2019 as circulated with the agenda. 

The Board was advised of the following points: 
• Initial set-up costs were not just for a camera unit. 
• Securing power to a CC1V unit could be up to $20,000. 
• Costs for ongoing monitoring and maintenance could be up to 

$660 I month. 
• Public notification/permission for the camera placement would have to 

be given. 
• Terms for monitoring the camera footage would need to be 

developed. 
• Technology changes and camera life meant any unit may only have a 

3 to 4 year life span to be really effective. 

The Board was again advised that the installation, monitoring and 
maintenance of CC1V was not a Council activity and reminded that the 
Policy Committee would be undertaking a review of CC1V in the Western 
Bay later in the year. 

The Board noted that the review may provide an overview of different 
options and look at how the management of CC1V units was being 
undertaken in other districts. 

Resolved: Member T Sage I Councillor Murray-Benge 

1. THAT the report of the Democracy Advisor dated 11 March 2019 titled 
Council Decisions on Board Recommendations in regard to CC7V at 
Omokoroa be received. 

2. THAT the request to install a CC7V system at the intersection of 
Western A venue and Omokoroa Road be deferred at this time pending 
the Council review of CC7V in the Western Bay later in the year. 
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OM19.3 

OM19.4 

OM19.5 

OM19.5.1 

OM19.5.2 

Decision Report from Recommendation to the Long Term and 
Annual Plan Committee -Omokoroa Community Board - Draft 
2019/2020 Annual Operating Budget 

The Board considered a report from the Democracy Advisor dated 
13 March 2019 as circulated with the agenda. 

Resolved: Members D Sage I T Sage 

THAT the report of the Democracy Advisor dated 13 March 2019 titled 
Decision Report from Recommendation to the Long Term and Annual Plan 
Committee Draft 2019-2020 Annual Operating Budget be received. 

Update to Community Boards on Upcoming Consultation 

The Board considered a memorandum from the Policy and Planning 
Manager dated 13 March 2019 as circulated with the agenda. 

Resolved: Councillor Palmer I Member D Sage 

THAT the memorandum from the Policy and Planning Manager dated 
13 March 2019 be received. 

Chairperson's Report 

The Board considered a report from the Chairperson dated 4 March 2019 
as circulated with the agenda. 

Project Spending I Priority List 

The Board noted the proposed project priority list within the Chairpersons 
Report and asked that this be further discussed at a Community Board 
Workshop to be held on Monday 8 April 2019 at 7.00pm. 

Annual Plan/ Long Term Plan - Have Your Say 

The Board was advised that had been a number of interested people 
attended the Have Your Say event at Omokoroa on Saturday 23 March 
2019. 

The Board would look at their submission to the Have Your Say process at 
a workshop to be held on 8 April. In the absence of the Chairperson a 
timeslot for the Board's presentation to the Have Your Say Consultation 
would be reserved. 

At the workshop the Board would also give consideration to the proposed 
projects and include the placement of bicycle racks and additional BBQ 
units at Omokoroa on the priority list. 
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OM19.5.3 

OM19.5.4 

OM19.5.5 

OM19.5.6 

OM19.6 

OM19.6.1 

Omokoroa Policing Group 

The Board received a copy of the Omokoroa Community Patrol Minutes 
from the meeting held on 13 February 2019. 

Omokoroa Environmental Managers 

The Board received a copy of the Omokoroa Environmental Managers 
Incorporated Society Special General meeting held on 19 February 2019. 

Omokoroa Settlers' Hall 

Deputy Chairperson T Sage advised that outside lighting around the hall 
had recently been installed. 

The Hall Committee was discussing options for consideration in regard to 
the establishment of an after-school care facility within the Settlers Hall 
building. 

Omokoroa Sports and Recreation Society 

Member Presland reported that the 'Dreamers' concert had been very 
successful and the group had learnt a lot about event management. It 
was hoped that other similar events at Omokoroa would be organised in 
the future. Member Presland extended thanks to the Western Bay of 
Plenty District Council staff who had assisted in many avenues to ensure 
the event was as successful as it was. 

The Chief Executive Officer advised that Council would be discussing the 
future options relating to event management for the district. It had been 
recognised that well organised events were very positive for our 
communities. 

Resolved: Member D Sage I Councillor Murray-Benge 

THAT the Chairpersons Report to the Omokoroa Community Board for 
March 2019 be received 

Councillor's Report 

The Board considered a report from the Councillor Murray-Benge dated 
11 March 2019 as circulated with the agenda. 

Omokoroa Sports and Recreation Society Dreamers Concert 

Councillor Murray-Benge extended congratulations to Peter Presland and 
his team for the success of the Fleetwood Mac Dreamers concert recently 
held at Omokoroa. 
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OM19.6.2 

OM19.6.3 

OM19.7 

OM19.7. 1 

Have Your Say Event at Omokoroa 

Councillor Murray-Benge extended thanks to staff who provided excellent 
service and advice for members of the public who attended the recent 
Have Your Say event at Omokoroa. It was apparent that rubbish, waste 
management and recycling were the main topics of interest at the event. 

Underground Power Lines on Omokoroa Road 

Councillor Murray-Benge asked the Community Board to consider the issue 
of undergrounding power lines on Omokoroa Road between Western 
Avenue and Tralee Street. It was the opinion of Councillor Murray-Benge 
that overhead power lines be undergrounded and Council should be 
requested to review their decision to not underground power along 
Omokoroa Road. Councillor Murray-Benge stated that she had been 
informed by the previous Omokoroa Community Board Chairperson that it 
was always his understanding that the power lines along Omokoroa Road 
would be undergrounded and he supported this expectation. 

The Deputy Chairperson advised the Board that this item would be further 
discussed under Agenda Item OM19.7.1 Pages 46 to 49 of this meeting. 

Resolved: Councillors Murray-Benge I Palmer 

THAT the Councillor's Report to the Omokoroa Community Board for 
March 2019 be received. 

Infrastructure Services Report Omokoroa- March 2019 

The Board considered a report from the Deputy Chief Executive dated 
4 March 2019 as ci rculated with the agenda. 

Long Term Plan Priorities- Minute Action reference OM16 18 2.3 
Playground Path Connection to New Library Pavilion Building 

Board members noted that the original request for a pathway was to be 
for the playground path connection to the new pavilion building. 

Concern was expressed that the proposed 2.5m wide footpath design 
would encroach onto the reserve (particularly in the immediate area next 
to the Skatepath) and questioned if the width of the path and the gradient 
contour of the ground would be negotiable for disabled users. It was also 
important that people using the car park were able to easily connect to the 
pathway and the presented design looked like the pathway bypassed the 
car park area . 

It was noted that the section of pathway from the toilets to the new 
pavilions would be constructed after the new pavilion had been built. 

The Board requested that the Reserves and Facilities Manager contact 
Board members with clarification of the design concerns raised. 
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OM19.7.1 

Resolved: Councillor Murray-Benge I Member D Sage 

THAT the Deputy Chief Executive Officer's Report dated 4 March 2019 and 
titled Infrastructure Services Report Omokoroa March 2019 be received. 

Decision Report from Operations and Monitoring Committee -
Omokoroa Road Upgrading 

The Board considered a report from Deputy Chief Executive dated 
12 March 2019 as circulated with the agenda. 

Power Pole Relocation/Undergrounding 

Councillor Murray-Benge expressed concern that the undergrounding of 
power services had not been approved at the Operations and Monitoring 
Committee meeting held on 28 February 2019. The following points 
relating to the undergrounding of power were noted: 
• If the poles had to be taken out for relocation - the undergrounding 

should be undertaken at that time. 
• Undergrounding of power had been done on Prole Road. 
• Previous plans relating to the development of Omokoroa Road 

indicated that power services would be underground. 
• If undergrounding of the power was not done at this stage of the 

development, the look of Omokoroa would not be in keeping with the 
new subdivision developments that would have underground power. 

• The aesthetics of a modern 'new town' did not fit with having 
overhead power lines and poles. 

• Undergrounding was not requested just for aesthetics but the 
immediate surrounding new developments would all have 
underground power, so it was logical that this section of the main 
Omokoroa Road also have undergrounded power. 

• To undertake underground power line installation retrospectively 
would be extremely expensive so it should be done when the main 
infrastructure services works were being done. 

The Chief Executive Officer explained that Council did not have a policy to 
underground power across the district. 

Any surplus funding would only be available if the application for NZTA 
subsidy funding was successful. At this time there was no guarantee that 
the subsidy application would be successful. If the funding was not 
received then either the project would be reduced in scope, deferred or 
finco/Council funding would have to be increased. 

The funding source for undergrounding would be dictated by the 
Omokoroa Road strategic funding model. This was made up of Omokoroa 
Reading and rural reading fincos, reading rates and strategic reading 
funding to attain the full cost of $550,000 required for undergrounding. 
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OM19.8 

OM19.9 

The Board requested clarification of the Council operational policy relating 
to overhead I underground power installation across the district. 

The Board would further discuss the concerns raised relating to not 
undergrounding power on Omokoroa Road at their next workshop to be 
held on Monday 8 April 2019. 

Resolved: Members T Sage I D Sage 

THAT the Deputy Chief Executives report dated 12 March 2019 and titled 
Omokoroa Road Upgrading be received. 

Financial Report Omokoroa- February 2019 

The Board considered a report from the Management Accountant dated 
11 March 2019 as circulated with the agenda. 

Resolved: Member D Sage I Murray-Benge 

THAT the Management Accountants report dated 11 March 2019 and titled 
Financial Report Omokoroa February 2019 be received. 

Council, Standing Committee and Community Board Meetings 

The Board considered a schedule of meetings for the month of April and 
May 2019 as circulated with the agenda. 

Resolved: Councillor Murray-Benge I Member D Sage 

THAT the schedule of meetings for April and May 2019 be received. 

The meeting concluded at 8.33 pm 

Confirmed as a t rue and correct record . 

326063 

M Grainger 
Chairperson 
Omokoroa Community Board 

Date 
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Date 
Subject 

9 April 2019 Open Session 
Chairperson's Report- Omokoroa Community Board OM20 May 2019 

Western Bay of Plenty District Council 

Omokoroa Community Board 

Chairperson's Report- May 2019 

1. Omokoroa Community Board future. 

The Local Government Commission's "Determination of representation arrangements 
to apply for the election of Western Bay of Plenty District Council to be held on 12 
October 2019" stated, inter alia: 

Accordingly we have determined that the Omokoroa Community Board will be 
retained, with its current membership, alongside the other four existing community 
boards which will also retain their current membership. 

This is an excellent outcome for the Omokoroa community. 

2. Community Response Plan 

Craig Hooper and Theo Ursum have communicated and Craig will present a plan to the 
Board on the way forward to progress the community response plan. 

We look forward to working with Craig to finalise the plan. 

3. Omokoroa Golf Course and Precious Family Reserve Walkway Erosion 
Funding Report 

Attached for information is a copy of the Operations and Monitoring Committee 
Minutes of meeting held on 11 April 2019 relating to the Omokoroa Golf Course and 
Precious Family Reserve Walkway Erosion Funding Report. (Attachment A) 

The Board is requested to approve funding for this project. 

Recommendation: 

THAT the Omokoroa Community Board approve the allocation of $200, 000 
toward the proposed joint Omokoroa Golf Club and Council project for the 
construction of a bunt/, culvert structures and a walkwayj cycleway on the 
esplanade reserve that bounds the golf course and Precious Family Reserve 
Walkway funded from the Board's Community Roading Account. 

A3441065 Page 1 
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Subject 

9 April 2019 Open Session 
Chai rperson's Report - Omokoroa Community Board OM20 May 2019 

4. Project Spending to Consider 
At the recent board workshop, the fol lowing funding allocations were proposed for 
approval at this meeting. 

Priority Est Cost $ Fund source 
Roading account as 380,612 Roading Reserve 
at OM19 6.2 
Allocation for 2019/ 20 95,000 2019/20 AP 
(Estimate] 

Total (approx.) 475,610 
Parking by Point School 2 135,000 (135,000) Roading 
(up to approx. 83m 
down towards tennis 
courts) 
Pedestrian Bridge over v high 150,000 Structure plan 
the railway 
Extra Parking Bay - The 3 20,000 (20,000) Roading 
Esplanade 
Western Avenue 1 60,000 (60,000) Roading 
Carpark (2 bays) 
Contribute extra to 60,000 (60,000) Roading 
Western Ave - Kayelene 
walkway to enable 
concrete surface. 
Develop Hamurana ? Structure plan 
reserve walkway extn 
across railway to 
stormwater pond area 
in SHA 
Contribut ion to golf 200,000 (200,000) Roading 
course walkway (Refer 
Item 3 above) 

Total (est) (475,000) 
Balance 610 

Community Board 163,221 Board reserve 
Reserve account 
Two Barbeques, 1 25,000 (25,000) Reserve 
Western Ave 
Develop passive reserve 2 45,000 (45,000) Reserve 
at Western Ave extn, 
paths and planting 
Bus shelters (two) 3 50,000 (50,000) Reserve 
[When Omokoroa Road 
rehabilitation is 
undertaken] 

Total (est) (120,000) 
Balance 43,221 

A3441065 Page 2 
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9 April 2019 Open Session 
Chairperson's Report - Omokoroa Community Board OM20 May 2019 

Recommendation: 

THAT the projects as listed below be approved for construction funded from 
the Omokoroa Community Board Roading Account: 

Priority Budget$ Fund source 
Roading account as 380,612 Roading Reserve 
at OM19 6.2 
Allocation for 2019/20 95,000 2019/20 AP 
(Estimate) 

Total (approx.) 475,610 
Western Avenue 1 60,000 (60,000) Roading 
Carpark (2 bays) 
Parking by Point School 2 135,000 (135,000) Roading 
(up to approx. 83m 
down towards tennis 
courts) 
Extra Parking Bay - The 3 20,000 (20,000) Roading 
Esplanade 
Contribution to golf 4 200,000 (200,000) Roading 
course walkway 
Contribute extra to 5 60,000 (60,000) Roading 
Western Ave - Kayelene 
walkway to enable 
concrete surface. 

Total (est) (475,000) 
Balance 610 

Recommendation: 

THAT the projects as listed below be approved for construction funded from 
the Omokoroa Community Board Reserve Account: 

Community Board 163,221 Board reserve 
Reserve account 
Two Barbeques, 1 25,000 (25,000) Reserve 
Western Ave 
Develop passive reserve 2 45,000 (45,000) Reserve 
at Western Ave extn, 
paths and plantinq 
Bus shelters (two) 3 50,000 (50,000) Reserve 
[When Omokoroa Road 
rehabilitation is 
undertaken] 

Total (est) (120,000) 
Balance 43,221 

A3441065 Page 3 
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Date 
Subject 

9 April 2019 Open Session 
Chairperson's Report- Omokoroa Community Board OM20 May 2019 

Recommendation: 

THAT the proposed projects listed below funded from Council's Structure Plan 
funding be approved. 

Structure Plan 
Funding 
Pedestrian Bridge over v high 150,000 Structure plan 
the railway 
Develop Hamurana Structure plan 
reserve walkway extn 
across railway to 
stormwater pond area 
in SHA 

5. Community Groups 
• Omokoroa Community Policing Group (M Grainger) 

• Omokoroa District Sports and Recreation (P Presland) 

• Omokoroa Environmental Managers (M Grainger) 

• Omokoroa Settlers' Hall Committee Society (T Sage) 

• Western BOP Safer Communities Forum (M Grainger) 

6. Significant Council Processes 

(a) Community Matching Fund- 2019 
The Community Matching Fund is available to Western Bay Community Groups. 
The 2019 Community Matching Fund applications open 29 April and close 29 
May 2019. 

Council makes up to $140,000 available for community and environmental 
projects that make a positive difference in the District. 

The matching fund initiative was established to support projects led by not-for
profit community groups working for the benefit of their communities. 

Council recognises that these groups contribute numerous resources to projects 
and seeks to "match" the dollar value of this community effort with a grant. 

Funding is made of two components - a General fund for socia l, recreational and 
cultural initiatives and an Environmental fund for projects associated with the 
natural environment. 

The General fund has a pool of $100,000. 

A3441065 Page 4 
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Date 
Subject 

9 April 2019 Open Session 
Chairperson's Report- Omokoroa Community Board OM20 May 2019 

The Environmental fund has a pool of $40,000. Applications may have 
components that could be allocated to both funds. The maximum amount that 
can be applied for is the full $140,000, although the full amount has never been 
granted. Grants between $2000 to $10,000 are more common. 

Grants will be "matched" on a 50/50 basis. Council's half is a cash grant. The 
community group contribution can be made up of any combination of volunteer 
labour, donated professional services, funds raised through other means and/or 
donations of materials. 

https: //www. westernbay.govt. nz/our-council/grants-and-funding/Pages/ default.aspx 

(b) Remuneration Authority- Childcare Allowance (Draft Policy Paper) 
Elected Members are reminded that they are welcome to provide comment on 
the Remuneration Authority - Childcare Allowance (Draft Policy Paper) to the 
Remuneration Authority at info@remauthority.govt.nz by Friday 31 May 2019. 

Recommendation 

THAT the Chairpersons Report to the Omokoroa Community Board for 
May 2019 be received. 

Murray Grainger 
Chairperson 
Omokoroa Community Board 

A3441065 Page 5 
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Subject: 

12 March 2019 T ~R~i\on J fL, ~ 
Omokoroa Golf Course and Precious Family Reserve Walkway ~ p iO:h ' ' rut111~fR.l:fpo'rt~ ' I n £ 

Western Bay of Plenty District Council 

Infrastructure Committee 

Omokoroa Golf Course and Precious Family 
Reserve Walkway Erosion Funding Report 

Purpose 

To formalise the Council's commitment to the joint project between the Omokoroa Golf Club 
and Council to consent and construct a bund, culvert structures and walk/cycleway on the 
esplanade reserve that bounds the golf course. 

To note the potential funding sources. 

To note that the project is linked to the filling of Precious Reserve. 

Recommendation 

1. THAT the Specialist Engineers report dated 12 March 2019 and titled 
Omokoroa Golf Course and Precious Family Reserve Walkway Erosion 
Funding Report be received. 

2. THAT the report relates to an issue that is considered to be of medium 
significance in terms of Council's Significance and Engagement Policy. 

3. THAT Council agrees to a joint project between the Omokoroa Golf 
Club and Council to consent and construct a bund, culvert structures 
and a walkjcycleway on the esplanade reserve that bounds the golf 
course and that consents, fills and re-contours the lower section of 
Precious Reserve. 

4. THAT it be noted that funding for the project may include: 

• Omokoroa Golf Club contribution (confirmed) 
• Omokoroa Community Roading allocation 

(subject to Community Board decision) 
• Relocation of surplus material from the 

Omokoroa Pond 2 construction indicative 
• Omokoroa Structure Plan walkway allocation 
• External funding 

A3421937 

$250, 000 
$200, 000 

$50, 000 

up to $200, 000 
Balance 

Page 1 
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Date 
Subject: 

Peter Clark 

12 March 2019 Open Session 
Omokoroa Golf Course and Precious Family Reserve Walkway Erosion Funding Report 

' 

··-·---· 
Special ist Engineer 

Approved Gary Allis 
.. P~P.~!Y~~!~f ~~~~~!!Y.~ __ _ _ 

A3421937 Page 2 
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Subject: 

1. 

AT..,._, . " , •• <:"'om• • r , . ,. 

' 
12 March 2019 Open Session 
Omokoroa Golf Course and Precious Family Reserve Walkway Erosion Funding Report 

Background 

The properties at both Precious Family Reserve and the Golf Course including the 
esplanade walkway esplanade have been the subject of frequent inundation and 
erosion from the sea. The properties are located as shown below. 

Golf Club 

The Golf Club has sought assistance for many years to mitigate on going erosion, 
salt water Aooding, grass burn, and sand deposition. Council has a partially defined 
walkway from Precious Family Reserve to Kayelene Place around the perimeter of 
the course. However unless works are undertaken to protect the walkway, this will 
ultimately be lost to the sea. The walkway is a key component of the Omokoroa 
walk/cycleway network and if fully developed will be a popular recreational route. 

A3421937 Page 3 
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ATT.~. ···: 
12 March 2019 Open Session 
Omokoroa Golf Course and Precious Family Reserve Walkway Erosion Funding Report 

The walkway is a key component of the Omokoroa Walkway/Cycleway network and 
if fully developed will be a popular recreational route. 

Council has responded with various reports on potential solutions provided by 
consultants, while ad hoc solutions have been provided by club members. 

. _, ....... ' ~ ... 
~· ;..- ~ ~· 

Typical ad hoc bridge solution: 

Typical erosion and retreat is shown in the photograph above. 
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Inundation is shown below: (Photos by Murray Grainger January 2018) 

View south from Precious Family Reserve toward the golf club. 

The seat and shelter (with swimmer) at Precious Family Reserve. 
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Typically damage consists of erosion, burned grass with deposited sand and debris. 

During events, both the golf course and the walkway are unusable, until the tide 
recedes and club members typically repair the damage. 

However it can be observed that slightly higher areas of land remain undamaged. 

From this observation, an improvement to the situation has been developed. A 
bund at approximately the height of the high land is proposed to mitigate these 
events. A walkway would be constructed along the top of the bund, and storm 
water outlet infrastructure would be installed. 
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Approximate location of bund and walkway. Red rings denote storm water outlets. 
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TYPICAL CROSS..SECTION A: PROPOSED MAIN BUND 
Scale 1:50 on /J3 
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Scheme plans and reports have now been developed in support of resource 
consents from both Regional and District Councils. A consent from Western Bay of 
Plenty District Council has been approved . The Regional Council consent is being 
processed. 

Surplus earth has been stockpiled at the golf course ready for construction. More is 
still required, however until consent is issued, no more material can be stockpiled in 
this sensitive area. 

There is an expectation that surplus fill from the Omokoroa Developments could be 
acquired free or at low cost to use on the bund and the filling of Precious Reserve. 

The bund will extend in front of the Precious Family Reserve, which will also be 
filled to a higher level to prevent water logging. The reserve will then become a 
useful amenity to the people of Omokoroa during wet periods. 

The intention is that the nearby stormwater ponds will be cleaned and silt removed 
in parallel with the project and the silt will be mixed into the Precious Reserve 
filling. This is a cost effective option. 

A rough order cost estimate to complete the works has been provided by a 
contractor and approximates $1.1 million dollars. Significant contingency sums are 
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included in this estimate and it is not intended to purchase fill/bund material, rather 
wait for the material to be delivered as surplus to nearby developers needs. 

A more refined estimate will be developed once final design has been undertaken 
on completion of the consenting phase. 

However, the purpose of this report is to assess the funding needs for the work and 
identify likely sources. These are identified in Section 6 Funding/Budget, however 
are repeated here 

• Golf Club $250,000 
• Community Roading allocation $200,000 
• Relocation of material from Pond 2 $50,000 

(instead of cart to waste) 
• Structure Plan walkway budget up to $200,000 

Additional funding may be available to the Golf Club from: 

• NZ Community Trust - sports 
• Lottery Community Facilities Committee- Bay of Plenty/Gisborne 
• Lottery Community Committee National 
• Lottery Outdoor Safety 
• Pub Charity 
• NZ Racing Board Sport Grant 
• The Southern Trust 
• BayTrust 
• Department of Internal Affairs 
• First Sovereign Trust NZ 
• Grass Roots Trust (gaming) 
• Lion Foundation 
• Oxford Charitable Sports Trust 
• TECT 
• The Trust Charitable Foundation Inc. 

At this stage, the intention is to work with the Golf Club and achieve a result that: 
• protects the golf course from most storm events; and 
• creates a clearly defined and formed walk/cycleway link 

The Council funding is targeted towards the bund and trail connection. 

2. Significance and Engagement 

The Local Government Act 2002 requires a formal assessment of the significance of 
matters and decisions in this report against Council's Significance and Engagement 
Policy. In making this formal assessment there is no intention to assess the 
importance of this item to individuals, groups, or agencies within the community 
and it is acknowledged that all reports have a high degree of importance to those 
affected by Council decisions. 
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The Policy requires Council and its communities to identify the degree of 
significance attached to particular issues, proposals, assets, decisions, and 
activities. 

In terms of the Significance and Engagement Policy this decision is considered to be 
of low significance as funding from significance because while Council is being 
asked to contribute, and will benefit from an improved walkway and reserve, much 
of the funding will be from the community. 

3. Engagement, Consultation and Communication 

Interested/ Affected Completed/Planned 
Parties Engagement/ Consultation/ Communication 

Name of interested Omokoroa Golf Club 
parties/groups Omokoroa Community Board 

Bay of Plenty Regional Council: Consent Required- in process 

Western Bay of Plenty District Council: Consent required : granted 

Tangata Whenua Consultation with Pirirakau representatives and other 
representatives as instructed by Regional Council has been 
undertaken as part of the Consent process 

General Public Walkway is identified in the Reserves management plans 
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4. Issues and Options Assessment 

Option A 

3 THAT Council agrees to a joint project between the Omokoroa Golf 
Club and Council to consent and construct a bund, culvert structures 
and a walkjcycleway on the esplanade reserve that bounds the golf 
course and that consents, fills andre-contours the lower section of 
Precious Reserve. 

4. THAT it be noted that funding for the project may include: 

• Omokoroa Golf Club contribution (confirmed) $250, 000 
$200,000 • Omokoroa Community Roading allocation 

(subject to Community Board decision) 
• Relocation of surplus material from the 

Omokoroa Pond 2 construction indicative 
$50, 000 

• Omokoroa Structure Plan walkway allocation up to $200, 000 
Balance • External funding 

Assessment of option 
for advantages and 
disadvantages taking a 
sustainable approach 

Costs ( including 
present and future 
costs, direct, indirect 
and contingent costs) 
and cost effectiveness 
for households and 
businesses 

Other impl ications 

A3421937 

With the joint project and indicative funding arrangement the 
works will proceed. 

Advantages: 

• Golf Course will remain viable for many years to come. 
(Estimate at least 50 years based on 30cm sea level 
rise) 

• The walkway will be a key amenity to the community 
• Precious Family reserve will be useful as a recreational 

reserve and not become water logged as now. 
• The Golf Club will provide a level of free support to the 

Council walkway for a protective bund that they have 
requested over many years. 

• New outlet structures will be formed as part of the 
works improving the safety of walkers on the walkway. 

Disadvantages 

• Erosion monitoring will be required to ensure that the 
bund will be repaired after major events. 

• There will be an on going cost of maintenance for the 
walkway and planting. 

Total works costs will be of the order of $1.1million, and this 
will be shared with the community. 

Actual cost will depend on consent, final design and availability 
of fill material. 

Ongoing maintenance costs will be shared, with the 
expectation that the Golf Course will provide the mowing, and 
likely Council the remaining maintenance. 

An initial cost share has been agreed in order to begin 
consultant works, however capital works are likely to proceed 
only as funding is made available. Final cost estimates will 
only be finalised once final design is complete. 

Additional funds need to be found from benevolent trusts in 
order to progress these works 
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Option B 

Status Quo 

THAT Council does not proceed with a joint project with the Golf Club. 

Assessment of option 
for advantages and 
disadvantages taking a 
sustainable approach 

Costs (including 
present and future 
costs, direct, indirect 
and contingent costs) 
and cost effectiveness 
for households and 
businesses 

Once consents are in place, the Golf Club may try to fund part 
of the bund, but are unlikely to be able to complete the works. 
No works would proceed at Precious Family Reserve. 

With more frequent inundation from the sea expected, the 
existing walkway would slowly deteriorate to be useful at low 
tide only, and use of the golf course may become difficult. The 
advantage to Council of doing nothing is that nature takes its 
course and the onus on fund raising remains with the owners 
of the golf course. However, it is expected that the Club will 
endeavour to complete some of the works on their own, but 
without new storm water structures at each drain outlet 
(Council infrastructure), the works would be ineffective. 

If Council did not contribute 
Advantages: 

• Nature takes its course 
• No cost to Council 
• No maintenance costs 

Disadvantages 

• Loss of amenity at Precious Family Reserve 
• Gradual loss of amenity at the Golf Club 
• Continuing requests from Golf Club and community 
• Loss of coast line through erosion 

The key walkway connection would not be constructed and 
enjoyed by the community . 

No significant works would then take place, without Council 
assisted funding. 

No additional costs will be incurred by Council if the works do 
not proceed. 

5. Statutory Compliance 

The recommendation provides direction to Staff and the community by the elected 
members 
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Funding/ Budget Implications 

Budget Funding Relevant Detail 
Information 

Funding is likely to be While this project is not budgeted in the current financial 
found from various year, a submission will be made to the annual plan, 
organisations. confirming the Club offer and reflecting the following 

An initial budget of request for Council funds, either in the 2019/2020 year or 

$1.1m is indicated in subsequent years: 

Omokoroa Golf Club contribution $250,000 
(confirmed) 

Omokoroa Community Reading $200,000 
allocation (subject to Community 
Board decision) 

Relocation of surplus material from $50,000 
the Omokoroa Pond 2 construction 
indicative 

Omokoroa Structure Plan walkway up to 
allocation $200,000 

External funding Balance 

Total Required from all $1.1M 
sources 
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Western Bay of Plenty District Council 

Omokoroa Community Board 

Councillor's Report- May 2019 

Councillor Palmer will provide a verbal update on the following items: 

• New Subdivision and Dwelling Consents 
In the 9 months from 1 July 2018 to 31 March 2019 there were 337 new lots created 
in Omokoroa out of a total of 568 across the district. 

For the same period there were 116 new dwelling consents issued for Omokoroa out 
of a total of 289 across the district. 

• 2019/2020 Annual Plan 
Submissions closed on 18 April for the 2019/2020 Annual Plan together with feedback 
on a number of bylaw and policy matters. 

Over 200 attended the 7 Have Your Say open sessions and over 2000 submissions 
have been received. The submissions are currently been processed by staff and 
Council will commence deliberations in May with final adoption of the Annual Plan by 
the end of June. 

Recommendation 

THAT the report dated 24April 2019 and titled Omokoroa Community 
Board Councillor's Report- May 2019 be received. 

John Palmer 
Councillor 
Omokoroa Community Board 
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Western Bay of Plenty District Council 

Omokoroa Community Board 

Community Board Grant Application - May 2019 

Purpose and Summary 

The Omokoroa Community Board is requi red to make a decision regarding applications for 
Community Board Grant Funding. ONE application has been received for consideration from 
the Omokoroa Anzac Group. 

Funding Implications for Omokoroa Community Board 

Grants will be funded from the Omokoroa Community Board Grants Account. 

Delegated Authority of Omokoroa Community Board 

The Community Board has delegated authority to make the grants directly. 

Recommendation 

1. THAT the report from the Democracy Advisor dated 23 April 2019 
and titled Omokoroa Community Grant Application - May 2019 be 
received. 

2. THAT the Omokoroa Community Board approve I not approve the 
following grant to be funded from the Omokoroa Community Grants 
2018/2019 account subject to all accountabilities being met. 

$ ...................... . 
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Background 

The Omokoroa Community Board has funds of $5,000.00 available for disbursement 
to community organisations for the 2018/2019 financial year. 

ONE application has been received for the Board's consideration at their meeting to 
be held on 7 May 2019 

- Omokoroa Anzac Group has applied for $300.00 towards the cost of expenses 
incurred for the 2019 Omokoroa Anzac Day Commemoration events. 

2. Statutory Compliance 

Under the Local Government Act 2002 - Schedule 7 - Delegated Authority to Boards 
- the Omokoroa Community Board has delegated authority. 

F d" /B d t I I" t " un mg u 1ge mp11ca 1ons 

Budget Funding Relevant Detail 
Information 

Community Board Grants The Community Board will consider applications for the 
Funds distribution of the balance of their grant funding before the end 

of the financial year. 

Omokoroa Community Annual Budget $6,500 

Board Grants Fund Current Balance $6,500 

3. Consultation and Communication 

Interested/ Affected Completed/Planned 
>> 

Notes 
Parties Consultation/ Communication 

- Omokoroa Anzac The applicants will be advised of the 
Group outcome of the grant application. 
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Western Bay of Plenty District Council 

Omokoroa Community Board 

Infrastructure Services Report Omokoroa May 2019 

Purpose and Summary 
This report provides specific information on infrastructure activities of interest to the Board 

Minute Action Sheets 
The current Board Minute Action Sheets are attached to this report. The resolution to 
receive this report includes receipt of the Minute Action Sheets. Attachment A 

Recommendation 

1. THAT the Deputy Chief Executive Officer's Report dated 29 April 2019 and 
titled Infrastructure Services Report Omokoroa May 2019 be received. 

Approved Gary Allis 
Deputy Chief Executive 
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Open Session 

1. Utilities 

1.1 Home Worm Composting Workshops 
Dates for upcoming workshops for 2019 have been set. The information is 
available on Council's website at: 
http://www.westernbay.govt.nz/our-services/rubbish-recyclingwaste/Pages/Worm
Composting 

All bookings are now made through www.eventfinda.co.nz 

2. Reserves 

2.1 Omokoroa to Tauranga Cycleway 
The User Statistics are currently unavailable due to data errors, which need to be 
resolved. 

Sections 1 & 2 (through to Lynley Park) have been completed. 

Section 3: 
NO CHANGE: Lynley Park to railway - The archaeological authority application 
remains delayed while further information required by Heritage New Zealand is 
provided. This will be resubmitted soon. 

Section 4: 
Tamihana Park to Kiwirail Bridge - No change since last report - Final surfacing 
along this section is completed although the track remains closed until railway 
embankment repair, Kiwirail approvals, & lease agreement in place. PowerCo and 
Ultra Fast Fibre have finished installing buried ducting along this section to provide 
services for future Omokoroa growth. The steep section is to be sealed. 

The official opening of this section will be coordinated with the Plummers Point 
section to Huharua Park so that a route destination is enabled. Completion now 
expected by July 2019 - delays due to Kiwirail design approvals. 

Section 5: 
Bridge across Mangawhai inlet - completed but the track will remain closed until 
the cycleway connection with Huharua Park is in place. 

Section 6: 
Plummers Point trail from bridge to Huharua Park is almost completed but its 
opening will be coordinated with section 4. 

NOTE: The commuter route section proposed to connect between Bridgel and 
Plummers Point Road is being constructed in liaison with the private property 
owners. Completion of this will also be timed with sections 4 & 6 to provide a trail 
loop & commuter connection . 

2.2 Omokoroa Sportsground Playground 
The playground is being well-used and final additions involving shrub garden 
planting and additional trees will be planted during autumn. 
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Open Session 

2.3 Omokoroa Ferry to Opureora/Matakana Island- Facilities Upgrade 
The bulletin board (confirmed by the Island community) purchase and installation 
will be coordinated with the jetty replacement project scheduled for May - July 
2019. 

2.4 Ruamoana Walkway Restoration 
Completion documents and refunds underway, the project is fully complete. 

2.5 Matahui Reserve 
Works by private owners underway. Estimated completion by mid June. 

2.6 Omokoroa Slips 
The proposed works at No 69 Omokoroa Rd has been submitted for consents. 

No further reports have been received from EQC. However the owner of No 37 
McDonnell St approached Council and offered his house for sale to Council. The 
house has now been purchased and secured. Staff are now following up with a 
house relocation business with a view to remove the house and return the land to 
open grass reserve. Three options being assessed include, full demolition and 
ground restoration, remove house and resite on Council property (with demolish 
basement and ground restoration), sel l house in situ for removal by others (with 
demolish basement and ground restoration). 

2.7 Opuereora Marae Public Toilet 
Staff met with the Marae Committee on 25 January 2019 to discuss contract issues 
and the planned toilet building upgrade through the maintenance contractor. 

An asbestos inspection was undertaken and there is no asbestos present. Co
ordination of repairs is being prioritised. 

2.8 Omokoroa Golf Course and Precious Reserve 
Staff are waiting for the final Consent from Regional Council. 

A Funding report was presented to the 11 April 2019 Operations & Monitoring 
Committee for discussion and resolution. 

Resolved: Mayor Webber I Palmer 

1. THAT the Specialist Engineer's report dated 12 March 2019 and titled 
Omokoroa Golf Course and Precious Family Resetve Walkway Erosion Funding 
Report be received. 

2. THAT the report relates to an issue that is considered to be of medium 
significance in terms of Council's Significance and Engagement Policy. 

3. THAT the Committee agrees to a joint project between the Omokoroa Golf Club 
and Council to consent and construct a bunft culvert structures and a 
walkj cyc/eway on the esplanade resetve that bounds the golf course and that 
consents, fills andre-contours the lower section of Precious Resetve. 

4. THAT it be noted that funding for the project may include: 
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• Omokoroa Golf Club contribution (confirmed) 
• Omokoroa Community Roading allocation (subject to 

Community Board decision) 
• Relocation of surplus material from the Omokoroa 

Pond 2 construction indicative 
• Omokoroa Structure Plan walkway allocation 

• Externalfunding 

Open Session 

$25~000 
$20~000 

$5~000 

up to 
$20~000 

Balance 

5. THAT the report be referred to the Omokoroa Community Board for confirmation of 
their commitment to contribute to the project from their Community Roading 
Account. 

3. Strategic Property 

3.1 Omokoroa Library & Service Centre 
The building consent application is in with Council for approval. Several requests 
for information have been received and are being responded too. At this stage, 
the estimated construction commencement date will be June 2019. 

3.2 Kaimai Views Sales Update 
Classic Builders are preparing the development site for a ministerial visit on 15 May 
2019. They currently have 28 houses under construction. It is estimated that they 
will purchase Stage 4 from the Council in June 2019. 

4. Projects 

4.1 Omokoroa Stormwater P02 Construction and Earthworks 
The construction of the Omokoroa stormwater is being undertaken by Map Projects 
for the $3.04M. Despite heavy rainfall during November/December 2018, the 
contractor is making good progress in carrying out the earthworks for the HAF area 
and forming the dam. It is expected that a substantial proportion of the contract 
work will be completed by the end of this financial year and the remaining work 
associated with the SHA area will be completed in the following financial year. 

4.2 Western Avenue to Kayelene Place Cycleway 
The cycle and pedestrian link between Western Avenue and Kayelene Place is 
currently being designed for construction in the 2019/20 financial year. 

The project incudes 2.5m concrete/metalled pedestrian/cycle path on the future 
Hamurana Road alignment. The project will also include piping the existing two 
gullies which flow across the Hamurana Road reserve with 1600mm and 1200mm 
diameter pipes and filling to enable the construction of the pedestrian /cycleway. It 
is intended to use the existing fill material placed on the Hamurana Road reserve 
at the Kayelene Street end of the project to reduce the cost of this project. 

The concrete section is based on the planned Omokoroa Community Reading 
contribution of $60,000 being confirmed . 
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Open Session 

5. Emergency Management 

5.1 Omokoroa 
The Community Response Team has undergone leader change. Community 
Response Plan is in final stages of being updated by the Team. 

5.2 Katikati 
No additional progress from last quarter; Community response Team seeking to 
promote the team at a local event. 

Students from Katikati College and Te Puke High School attended the CDYAP -
raising awareness of CD and increasing personal preparedness in schools and the 
community. 

6. Roading 

6.1 Omokoroa Road Construction- State Highway to Railway 
The Omokoroa Road upgrade has been an exceptionally complex project due to 
weather delays, shortage of construction crews, roundabout and intersection 
builds, adjoining developer requests and the construction of multiple underground 
services with different utility authority ownership. 

Most of the new road pavement has now been competed. The $12.9 million 
project, with the physical works beginning early in 2017, also hit setbacks with the 
discovery of multiple archaeological sites and the removal of redundant asbestos 
water main pipes requiring specialist handling and disposal. 

Underground services installed during the construction have included new water 
mains, a new gravity sewer main, a new storm water main, new road culverts, 
communications and power cables, Ultrafast broadband fibre optic cabling and the 
relocation of sections of the Omokoroa sewer transfer main. The sewer transfer 
main air value, which was situated under the road shoulder, has now been 
relocated during an overnight shutdown. 

The remaining construction works have included the street light installations, 
sections of the cycleway, berm top soiling, second coat surfacing and final 
pavement markings. A section of the cycleway will not be surfaced with concrete in 
the area adjacent to the planned industrial road intersection because its final level 
will be determined by the new kerbing levels when they are designed and 
constructed. The roads chip seal surfaces have got their second coat seals and 
asphalt surfacing has been applied to the Omokoroa Carriers entranceway 
intersection to accommodate the heavy traffic turning requirements. 

The timing of the sewer main duplication into the transfer station will depend on 
suitably qualified drain layers being available to undertake the work in the New 
Year. The vegetation maintenance requirements and levels of service for this area 
are being developed . In the short term, this will include berm mowing and after 
the developers maintenance period ends the planted embankments requirements. 
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6.2 Community Reading Account 

Omokoroa Community Board Roading Current Account Project 
Cost$ 

Current Account: 

Current Account Opening Balance 1 luly 2018 

Allocation for 2018/ 19 

Subtotal 

Approved Projects 
Anderley Avenue Footpath OM 17.5.1 30,892 
Subtotal 

Proposed Projects Priority 

Bus Shelters (two of) Priority 3 50,000 

Develop passive reserve at Western Ave extn, paths and planting Priority 4 45,000 

Western Avenue Carpark (2 bays) 65,000 

Parking on Hamurana Road near Point School 160,000 

Omokoroa Road Cycleway Bridge over Railway 150,000 

Subtotal 470,000 
Forecasted Current Account Closing Balance 30 June 2019 (Defciit) 

6.3 Omokoroa Road Western Avenue to Tralee Street 

Open Session 

Funding Omokoroa 
MIP Community 

LC/LR $ Board$ 
Status 

316,732 

94,770 

411,S02 

- 30,892 Completec 

30,892 

50,000 

45,000 

65,000 

160,000 

150,000 

470,000 

(89,390) 

The design is 95% complete and tender documentation is being prepared. Timing 
of the construction is subject to approval of a subsidy application to NZTA. 
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ATTACHMENT A 

Community Board Report 

OMOKOROA COMMUNITY BOARD 28/08/2018 

Remit Title 

Remit Number 

Owner 

Status 

Complete Date 

Confidential 

Resolution 

Actions 

Omokoroa Sportsground Playground - Amenity Planting - Minute Action 
Reference OM1418 6.3 

OM1518 4.3 

RFM 

UNDER ACTION 

Board members sought further clarification relating to the statement that no amenity 
planting along the boundary with the Abron Development which was consistent with 
the concept plan adopted in 2014, and reaffirmed in the Kaimai Ward Management 
Plan adopted in August 2016. 

Councillor Palmer advised that there was a budget set aside for the amenity 
planting, and the Board did not agree with the Reserves and Facilities comment. 

The Board would seek clarification to this item at their workshop. 

18 April 2019: The planting plan details are being finalised and if available 
will be provided to the Board at the next meeting. 

4 March 2019: The planting plan is being prepared by the new Graduate 
Landscape Architect before undertaking consultation. 

23 Jan 2019: A planting plan is being prepared for consultation with the adjoining 
neighbours in March/April 2019. 

5 Nov 2018: The proposed planting will be considered in the New Year. 

24 Sept 2018: Staff met with the Board on 3 September 2018. It was agreed that 
planting options would be considered along the boundary and following consultation 
with the adjoining neighbours, planting could be undertaken in Autumn 2019. 
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OMOKOROA COMMUNITY BOARD 9/10/2018 

Remit Title 

Remit Number 

Owner 

Status 

Complete Date 

Confidential 

Resolution 

Actions 

Long Term Plan Priorities 

OM1618 2.3 

RFAM 

UNDER ACTION 

At a workshop held on 3 September, Community Board members discussed and 
confirmed the following expenditure priorities in relation to the Long Term Plan 
Project 294701 ($200k budget) were given. 

1. Precious reserve - $50k -for landscaping/filling the northern section of the 
reserve 

2. Playground additional $1 OOk- to complete the Stage Two Playground 
project 

3. Playground path connection to the new pavilion building- $50k 

Western Avenue Playground -The ceremonial turning of the first sod for the Stage 
Two of the new playground at the Skatepath in Western Avenue was held on 25 
September 2018. 

12 April 2019: 
1. Precious Reserve $50k allocation - there has been no change from the 

previous update. 

2. The playground landscape planting is programmed for autumn 2019. 

3. Staff are working with Westlink to confirm the scope of works given a 
budget allocation of $150k, which includes an integrated path, stairs and 
retaining wall at the toilet in addition to boardwalk sections to span the 
Oak tree root zones. Note: the section between the toilet and new 
Pavilion is not included at this point in time. This section of pathway will 
be completed in conjunction with the pavilion construction. 

4 March 2019: There is no significant change to the previous report other than the 
Consent for the Precious Reserve filling is being progressed with the Golf Course 
Bund Consent. 

22 Jan 2019: 
1. Precious Reserve $50k allocation - no change from the previous update. 

2. The playground completion expenditure to date is approximately $250k 
including associated project consultancy costs . At this time, even with the 
additional $100k Community Board commitment, there is no surplus to contract 
a rope bridge structure. Therefore it is proposed that no further equipment is 
installed unless fully externally funded. 

New plantings and trees will be planted during Autumn 2019. 

3. A path design has been submitted to Westlink for pricing. Construction timing 
is dependent on resources and funding . 

2 Nov 2018: 
1. Precious Reserve: $50k allocation noted . Expenditure I timing of Resource 

Consent and earthworks will be co-ordinated with the Golf Course over the 
remainder of the financial year. 

A3353240 
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2. Playground : $1 OOk allocation. The intention with additional funding is to 
design and construct a rope tunnel play structure over a section of the skate 
park. Indicative "off the shelf' solutions are in excess of $100k so staff are 
exploring other ways to achieve this. 

3. A path connection route is being designed to accommodate shared use from 
the end of Western Avenue (where it connects to the path to Hamurana Road) 
to Omokoroa Road . The route will be partially within the sports ground reserve 
and the road reserve. Construction timing is dependent on other factors, i.e. 
the playground completion, pavilion building construction timing, Western 
Avenue urbanisation design and construction . 

A3353240 
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ATTACHMENT A 

OMOKOROA COMMUNITY BOARD 12/02/2019 

Remit Title 

Remit Number 

Owner 

Status 

Complete Date 

Confidential 

Resolution 

Actions 

Installation of Cycle Racks 

OM1819 2.11 

RE2 

UNDER ACTION 

THAT the Omokoroa Community Board Chairperson's Report dated 23 January 
2019 be received. 

12 April 2019: A number of options will be presented to the Community 
Board at the next meeting. 

1 March 2019: A selection of ideas and locations for modernized cycle lock up 
racks will be presented to the Board with rough costs for their comment and 
consideration. 

A3353240 
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ATTACHMENT A 

OMOKOROA COMMUNITY BOARD 12/02/2019 

Remit Title 

Remit Number 

Owner 

Status 

Complete Date 

Confidential 

Resolution 

Actions 

Installation for BBQ at Western Avenue 

OM1819 2.2 

RF02 

UNDER ACTION 

Advice was provided to the Board that the cost for a double plate BBQ with shelter 
over top would be in the order of $15,000 with an additional cost of up to $10,000 
- $15,000 for an electrical supply to the BBQ unit. 

The specific location of the BBQ in the area would need to be discussed further in 
consultation with the Reserves and Facilities Manager and the item should be 
considered for inclusion in the future Long Term Plan. 

18 April 2019: A site meeting is being arranged with the Board Chair. 

4 March 2019: Staff are considering options for locating a BBQ before discussion 
with the Board Chair. 

A3353240 
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ATTACHMENT A 

OMOKOROA COMMUNITY BOARD 12/02/2019 

Remit Title 

Remit Number 

Owner 

Status 

Complete Date 

Confidential 

Resolution 

Actions 

Welcome to Omokoroa Sign 

OM1819 5.4 

RE2 

COMPLETE 

12 April 2019 

The Roading Engineer was advised that the Welcome to Omokoroa sign needed to 
be re-sited to the best position in the vicinity of the corner of Omokoroa Road and 
Prole Road. 

12 April 2019: The sign has been relocated as requested. 

6 March 2019: Westlink have been requested to relocate the signs accordingly. 
Staff are now awaiting the scheduling from Westlink. 

A3353240 
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ATTACHMENT A 

OMOKOROA COMMUNITY BOARD 12/02/2019 

Remit Title 

Remit Number 

Owner 

Status 

Complete Date 

Confidential 

Resolution 

Actions 

Long Term Plan Priorities- Minute Action Reference OM16 18 2.3-
Playground path connection to the new pavilion building 

OM1819 5.5 

RFM 

COMPLETE 

18 April 18, 2019 

The Board requested that they be provided with a copy of the proposed playground 
path connection to the new Sport and Recreation Society Pavilion. 

18 April 2019: This MAS has been signed off as complete. The plan 
showing the path connection has been provided. 

6 March 2019: The plan of the path connection is detailed overleaf. It is 2-5m wide 
concrete surface and will initially go from the playground to the toilets. The section 
from the toilets to be the new pavilion will be constructed after the building is 
complete. 

A33 53240 
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48Date 
Subject 

10 April 2019 Open Session 
Financial Report Omokoroa- March 2019 

Western Bay of Plenty District Council 

Omokoroa Community Board 

Financial Report Omokoroa - March 2019 

Purpose and Summary 

This report provides the Community Board with a six-weekly monitoring of its 
operational budget. 

Attached are the financial statements for the period up to 31 March 2018 
(Attachment A) . 

Total operational costs are lower than budget and include conference expenses, 
contingency expenses, grants, mileage allowance and salaries. 

Grant payments made to date: 

I Total grants to date 
$ 

Committed - Operational expenditure 

$ 
Wreath for ANZAC Day Service 200 
Total outstanding operational commitments $200 

2018/19 reserve analysis: 

2018/19 Opening Balance $246 441 
Contribution towards the cost of the new sports pavilion on the $(17,320) 
Western Avenue sports ground [OM9.4.2]. $29,780 funded in 
2016-18 
2018/19 Closing Balance $229,121 

A3442025 Page 1 



49Date 
Subject 

10 April 2019 
Financial Report Omokoroa- March 2019 

Committed- Reserve expenditure 

Contribution towards the cost of the new sports pavilion on the 
Western Avenue sports ground [OM9.4.2]. $29,780 funded in 
2016-18 
Contribution towards the cost of a placement of an Anchor 
Stone sculpture next to Omokoroa Fisherman's Club on the 
Esplanade [OM9.4.5] 
Contribution towards the cost of amenity seating at various view 
points throughout Omokoroa [OM14.4.1] 
2018/19 Closing Balance after committed expenditure 

Recommendation 

Open Session 

$(52,900) 

$(3,000) 

$(10,000) 

$163,221 

THAT the Management Accountant's report dated 10 April2019 and titled 
"Financial Report Omokoroa- March 2019" be received. 

--~---==·························· .. --
Christie -fm;;J,ans 
Management Accountant 

Approved 
..................... ~...__- -=-
David Jensen 
Senior Financial Planner 

............... ~!.~~············· ······························································· ··········--
Approved Ian Butler 

Finance M ager 

A3442025 Page 2 



50 ATTACHMENT: A 

Western Bay of Plenty District Council 
Income and Expenditure Statement 
For the period ended 31 March 2019 

Omokoroa Community Board 
Year to Date Full Year Last Year 

Variance 
Actual Budget (Unfav)/Fav Budget Actual 

$ $ $ $ $ 
Direct Costs 
Additional Levels of Service 0 0 0 0 0 0 

Bylaw Enforcements 0 0 0 0 0 0 

Conference Expenses 110 1,770 1,660 0 2,500 87 

Contingency- [see breakdown below] 1,012 2,813 1,801 0 4,000 484 

Grants 0 4,550 4,550 0 6,500 666 

Mileage Allowance 583 1,050 467 0 1,500 1,622 

Salaries 13,563 20,224 6,661 0 26,198 19,285 

Inter Department Charges 21,656 24,360 2,704 0 32,480 32,484 

Total Operating Costs 36,925 54,767 17,842 0 73,178 54,628 

Interest Expense 0 0 0 0 0 (17,878) 

Total Direct Costs 36,925 54,767 17,842 0 73,178 36,751 

Total Costs 36,925 54,767 17,842 0 73,178 36,751 

Income 
Rate Income 56,693 54,891 1,802 0 73,178 77,085 

Total Direct Income 56,693 54,891 1,802 0 73,178 77,085 

Net Cost of Service 19,768 124 19,644 0 0 40,334 

Contingencl( - breakdown 

Hall hire 82 

Signboard on Hamurana Road [OM16.2.4] 665 
Karen Laten travel expenses to Ministry of Education 
submissions 265 

Year to date contingency costs 1,012 

Communi~ Board Reserves 
Opening Balance - Surplus (Deficit) 246,441 

Sports Pavilion contribution [OM9.4.2] (17,320) 

(Decrease) Increase in year (17,320) 

Closing Balance - Surplus (Deficit) 229,121 
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Western Bay of Plenty District Council 
Formal Meeting Schedule 2019 

MAY 2019 

Meeting Date Time 

Tauranga MoanaiTe Arawa Ki Takutai 
2 May 10.00am 

Partnership Forum 

Waihi Beach Community Board 6 May 6 .30pm 

Omokoroa Community Board 7 May 7.00pm 

Regulatory Hearings Committee Reconvene 
8 May 10.30am 

Meeting RH17 

Katikati Community Board 8 May 7.00pm 

Community Committee 9 May 
9.30am I 
lO.OOam 

Rural Committee 14 May 9.30am 

Maketu Community Board 14 May 7.00pm 

Te Puke Community Board 16 May 7.00pm 

Policy Committee 20May 9.30am 

Joint Road Safety Committee 21 May 10.00am 

Operations and Monitoring Committee 
22 May 

9.30am 
Wednesday 

Long Term and Annual Plan Committee 28 May 9.30am 

Regional Transport Committee 31 May T BC 

JUNE 2019 

Meeting Date Time 

Council 6 June 9.30am 

Queen's Birthday - 10 June 

Tauranga City Council I Western Bay of Plenty 
12 June l.OOpm 

District Council Joint Governance Committee 

Waihi Beach Community Board 17 June 6.30pm 

Independent Commissioner Hearing 18 June 9.30am 

Omokoroa Community Board 18 June 7.00pm 

Venue 

Chambers 

Waihi Beach Community 
Board 

Omokoroa Community 
Church 

Athenree Room 

The Centre. Patuki 
Manawa 

Te Puke War memorial 
Hall 

Chambers 

Maketu Community 
Centre 

Te Puke Library and 
Service Centre 

Chambers 

Chambers 

Chambers 

Chambers 

TBC 

Venue 

Chambers 

Chambers 

Waihi Beach Community 
Board 

Chambers 

Omokoroa Community 
Church 
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Katikati Community Board 19 June 7.00pm 
The Centre. Patuki 
Manawa 

Community Committee 20 June 
9.30am I 

TBC 
lO.OOam 

Tauranga Moana/Te Arawa Ki Takutai 
25 June lO.OOam Chambers 

Partnership Forum 

Maketu Community Board 25 June 7.00pm 
Maketu Community 
Centre 

Council - Adopt Annual Plan 26 June 9.30am Chambers 

Policy Committee 27 June 9 .30am Chambers 

Te Puke Community Board 27 June 7.00pm 
Te Puke Library and 
Service Centre 




