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March 2021

Kia ora,

With the weather on our side so far, work on
the various Omokoroa Peninsula Projects
continues to progress well. We thank the
community for their support as our teams go
about construction.

https://mailchi.mp/westernbay/omokoroa-peninsula-projects-latest-updates-march2021-4938310?e=[UNIQID]


Here are the latest updates from March.
 

Upcoming events

Information sessions 2021

It was great to see so many of you at our information session last week. Plenty
of questions were asked, and our Council representatives enjoyed connecting
with you. For those who missed it, this newsletter provides all the latest
updates.
 
We hope to see you again at our remaining information sessions over the
course of 2021.

Thursday 29 July 2021, 4.30pm to 6.30pm - Omokoroa Settlers Hall, 334
Omokoroa Road
Thursday 18 November 2021, 4.30pm to 6.30pm - Omokoroa Settlers
Hall, 334 Omokoroa Road

These drop-in information sessions are a great opportunity to meet with Council
to find out more about the projects and ask any questions about specific
projects. As like last time, there will be no formal presentation at these
gathering as they are an opportunity for residents to have an informal chat with
Council staff, so feel free to turn up at any time. 



Roading projects update

Omokoroa Road Urbanisation Stage 1



(Western Ave to Tralee St)

The prolonged good weather has allowed this roading project to proceed really
well. We’ve had great feedback from the community on the progress being
made.
 
Since our update in February, work continues along the berm on the eastern
and western sides, in preparation for roadway and pavement construction to
start this September.

What to expect next:

Continued undergrounding of services in April 2021
Further construction on stormwater connections, footpath and cycleway,
kerbing and channelling
Construction of the roadway and pavement from Western Avenue end of
the roadway to Tralee Street from September 2021 to June 2022.

Omokoroa Road Urbanisation Stage 2
Design for Stage 2 of the urbanisation on Omokoroa Road has been
completed.

Follow the updates here

https://mailchi.mp/westernbay/omokoroa-peninsula-projects-latest-updates-february2021?e=c72e40b700
https://www.westernbay.govt.nz/council/projects/omokoroa-peninsula-projects/omokoroa-road-urbanisation-stage-1


What to expect over the coming months:

A contractor for construction is expected to be confirmed in April 2021
Physical works are expected to start in May 2021 and be completed by
2022.

Omokoroa Railway pedestrian and
cycleway bridges

Physical work by contractor HEB Construction continues on two standalone
pedestrian and cycleway bridges adjacent to the existing Omokoroa Road
bridge over the railway line. The work is expected to be completed by June
2021.
 
The pedestrian footpath has been completed on the eastern and western sides.
Construction on bridges will start this week. The piles for the bridges will be
installed first, followed by the super structure (beams and deck) for the two
bridges.

What to expect next:

Read more about this project here

https://www.westernbay.govt.nz/council/projects/omokoroa-peninsula-projects/omokoroa-road-urbanisation-stage-2


The works are expected to be completed by June 2021
Traffic management is in place for the duration of the project and HEB is
in contact with neighbouring properties in the event there are any
expected disruptions to traffic flow or access over the duration of the
project.

Prole Road Urbanisation (Omokoroa Road
to Waipapa River)

Prole Road will change from what is currently a rural road to an urban road. It
will be modified to provide a safe and appropriate space for cars, cyclists and
pedestrians to access the future nearby town centre, schools, sports fields and
housing. The existing utilities (power, water etc.) will be upgraded at the same
time. To allow the road to be upgraded, works will impact on some shelterbelts,
fences and, in a small number of cases, private property will be impacted.
 
Council has concluded discussions with landowners and are now finalising the
land acquisition process. The design for the urbanisation of Prole Road is
currently being finalised, including the extension of Prole Road to the Waipapa
River.

What to expect next:

Council expects to advertise for a contractor for physical works in mid-
May, with the tender evaluation process to take place by end June 2021,
and construction starting in July
This project is expected to be completed by 2022.

Western Ave Urbanisation (Omokoroa Road
to Waipapa River)

This is a proposed road urbanisation project on Western Avenue from
Omokoroa Road to north of Gane Place. It includes widening of the existing
road to approximately 10m, kerbing, channelling and footpaths to both sides of
the road, angle parking on the Sports Pavilion side, drainage improvement,
utility services, landscaping, road markings and signage improvements.
 
Council has appointed Westlink Consultants to carry out the investigation and
design for this project. The preliminary design is underway.

Keep up with the progress here

https://www.westernbay.govt.nz/council/projects/omokoroa-peninsula-projects/omokoroa-road-pedestrian-bridges


What to expect next:

As the preliminary designs are being developed, Council will engage
adjacent residents to get their feedback.

Omokoroa Southern Industrial Road and
stormwater pond

To cater for the growing need for industrial zoned land, Council will be
constructing 360m of industrial road on the southern side of Omokoroa Road
heading east. The project will also include the construction of a new stormwater
pond and wastewater rising main to capture the catchment area on the northern
and southern side of the new industrial road and surrounding land
development.
 
The design for the industrial road is almost complete.

What to expect next:

Construction for the industrial road is expected to start in
September/October 2021, and is expected to be completed by early 2022
Council is in ongoing discussions with Waka Kotahi NZ Transport Agency
to finalise the location of the pond. This will be a joint construction project
with Waka Kotahi
Further updates will be provided to the community on this part of the
project in due course.

Community projects update



Old Library Building 

Expressions of interest for leasing the building closed on 12 March 2021, and
submissions are now being evaluated and interviews taking place.

A final decision by the Performance and Monitoring Committee of Council is
expected on 27 April 2021.

Old Sports Pavilion Building
Expressions of interest for from the Omokoroa community for groups that may
wish to use the old pavilion when it is relocated on the Western Avenue
Reserve also closed on 12 March 2021, and submissions are being evaluated
and interviews taking place.
 
A final decision by the Performance and Monitoring Committee of Council is
also expected on 27 April 2021.
 

Read more here

Read more here

https://www.westernbay.govt.nz/council/projects/omokoroa-peninsula-projects/old-library-building
https://www.westernbay.govt.nz/council/projects/omokoroa-peninsula-projects/old-sports-pavilion-building


Recreation projects update
Omokoroa Domain upgrade and new
playground
Play equipment has been selected for the $1.04 million development to revamp
the Omokoroa Domain with an exciting new destination playground to replace
the existing outdated playground.
 
While some of the equipment is made in New Zealand, there are a number of
items that need to be imported from overseas. Unfortunately, due to supply
chain issues in Europe, caused by COVID-19, there are delays of up to three-
four months for delivery of these items.
 
Due to these supply chain issues, the project has been rescheduled to start in
July/August 2021.

Below are examples of some of the playground equipment selected.

Find out more here

https://www.westernbay.govt.nz/council/projects/omokoroa-peninsula-projects/domain-upgrade-and-playground


Western Avenue shared path 
The new pathway connecting Omokoroa Road through the reserve to the new
Sports Pavilion is nearing completion.

We continue to advise the public to please allow for extra time to get to the
sports fields, skate path and playground at Western Avenue in Omokoroa. The
sportsfields remain accessible from the library level of the pavilion.

Stormwater bund and cycleway
This work involves the construction of a 1.2km stormwater bund to prevent
flooding of the Omokoroa golf course and the lower section of Precious Family
Reserve.
 
At the same time, a cycleway and walkway is being constructed on top of the
bund providing much needed definition of the private golf course lands,
sensitive environmental areas and Council walkway. This connects
walkway/cycle ways within Precious Family Reserve to the cul-de-sac end of
Kayelene Place.
 
Stage 1 construction of the stormwater bund at eastern end of golf course has
been completed, with Stage 2 work to complete the project now underway.

View the temporary public access route during construction here

https://contentapi.datacomsphere.com.au/v1/h%3Awesternbay/repository/libraries/id:25p4fe6mo17q9stw0v5w/hierarchy/council/projects/Omokoroa%20Projects%20Images/Shared%20Path%20Public%20Access.pdf


Planning projects update
Omokoroa Structure Plan – Stage 3
Council's Structure Plan shows the overall proposed layout of Stage 3,
including residential zones, industrial areas, town centre, future school site and
proposed sports fields.
 
Draft residential rules are also proposed to provide for a higher level of density
than what has previously occurred in Omokoroa while also creating attractive
neighbourhoods for the community to enjoy.
 
Community consultation will occur in late April / early May for landowners
located within Stage 3, as well as two public open days (dates and times to be
advised).
 
For more information, please contact Tracey Miller or Phillip Martelli.

Keep updated

mailto:tracey.miller@westernbay.govt.nz
mailto:Phillip.Martelli@westernbay.govt.nz


Check out how the developments are
tracking on our website and interactive
story map. 

The storymap is a useful interactive tool which displays a satellite image view of
the areas being developed. Click on the various sections to read about what’s
happening with each project.  
 

About the Omokoroa Peninsula Projects 

By 2060, the Omokoroa peninsula will be fully developed and home to an
estimated 12,000 residents. To cater for this significant growth and the
need for continuing improvements to the peninsula’s infrastructure, we’re
undertaking a series of projects – roading, reserves, cycleways,
stormwater, building and planning – between now and 2022. 

The roll-out of the projects across Omokoroa follow sound planning work

View map here

https://wbopdc.maps.arcgis.com/apps/MapJournal/index.html?appid=49923e3543de44328915558de7ce8e32


and reflect the spatial planning needed to support all land use
development in Omokoroa in the years to come. 

Like us on Facebook Visit our Website

Stay up to date:
Visit our projects page and interactive story map

Email: omokoroaprojects@westernbay.govt.nz    
Phone: 07 571 8008

Read more about our Omokoroa Peninsula Projects here

https://www.facebook.com/westernbaycouncil/
https://www.facebook.com/westernbaycouncil/
http://www.westernbay.govt.nz/
http://www.westernbay.govt.nz/
https://www.westernbay.govt.nz/council/projects/omokoroa-peninsula-projects
mailto:omokoroaprojects@westernbay.govt.nz%20%C2%A0
http://www.westernbay.govt.nz/omokoroaprojects

